
WORK PLAN 

FOR 

WORK ASSIGNMENT NO. SERAS-277 

AMENDMENTl 

WILCOX OIL COMP ANY SUPERFUND SITE 

December 18, 2015 

SERAS-277-DWP A 1-121815 



AMENDED WORK PLAN 

WILCOX OIL COMP ANY SUPERFUND SITE 

Prepared for 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY (EPA)/ 

ENVIRONMENTAL RESPONSE TEAM (ERT) 

Approval: 

SERAS Task Leader 

SERAS Program Manager 

SERAS-277-DWPAl-121815 

Date: 
Contract No: 
Assignment No.: 

December 18, 2015 
EP-W-09-031 
SERAS-277.1 

Lockheed Martin SERAS 
2890 Woodbridge Ave. 

Building 209 Annex 
Edison, New Jersey 08837 

Date: /~-17-15 

Date: 

Date: 



Work Assignment Number: 
Work Assignment Title: 
Work Assignment Manager: 
Lockheed Martin/SERAS Task Leader: 
Duration 
Contract Number 
Site ID: 

INTRODUCTION 

SERAS-277.1 
Wilcox Oil Company Superfund Site 
Tom Kady 
Jon McBurney 
July 15, 2015 through September 22, 2016 
EP-W-09-031 
06GG 

Purpose. This Amendment will provide additional funding and level of effort (LOE) to enable an extensive 
mobilization to conduct an additional round of sampling, install boreholes, conduct Rapid Optical Screening 
Tool (ROST) screening, and perform on-site X-Ray Fluorescence (XRF) screening. 

The information collected is intended to be used to provide a screening level conceptual site model (CSM) 
of the site in advance of a more intense and costly Remedial Investigation (RI). This will be accomplished 
by utilizing direct sensing and screening tools and technologies which are determined to be applicable to 
the conditions encountered. 

Background. No change. 

Assumptions. No change. 

TECHNICAL APPROACH 

The WA is divided into ten major tasks: 

Task 1: Administrative Tasks. No change. 

Task 2: Site Reconnaissance. No Change. 

Task 3: Scoping Meeting. No Change. 

Task 4: Clearing and Grubbing. No Change. 

Task 5: Geophysical Survey. No Change. 

Task 6: Test Pits. No Change. 

Task 7: CPT Investigation. No Change 

Task 8: Geoprobe™ Investigation: No Change. 

Task 8 Photo documentation: No Change. 

Task 9: Field and Laboratory Analytical. Screen soils for pH, metals, polyaromatic hydrocarbons 
(P AHs) and total petroleum hydrocarbons (TPH). Keep lab work to a minimum where existing data from 
prior investigations can provide this information. A lump sum has been included in the Task Cost Estimate 
for this purpose. A field laboratory is not included for this task, rather samples will be sent offsite for 
laboratory analysis with normal turnaround. Field screening using the field portable Niton XRF will be 
performed on all sample cores as well as on surface soils at select locations. 
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Task 9: Conceptual Site Model. From the combination of the acquired data from the field activities 
above and the existing data, a three dimensional (3-D) site model will be created and updated daily. 3-D 
modeling services will be subcontracted by SERAS. At the conclusion of the field activities, the 3-D model 
along with all analytical data produced during the field activities will be used to generate a screening level 
CSM intended to lead to a focused RI Effort and ensuing feasibility study (FS). 

Task 10: Reports. Field data and results shall be incorporated into a work assignment (WA) Specific 
SCRIBE database. The SCRIBE project database is a mandatory deliverable. 

A Technical Memorandum (TM) will be produced that will include all data generated by this investigation. 
The TM will include the final geophysical report, visualization of the CPT/ROST results, Geoprobe™ 
results, XRF results, and a screening level CSM. 

All reports and resulting deliverables will be posted on the WA-specific Environmental Response Team 
(ERT)-Information Management System (IMS) website which will be established by the WAM. Posting 
of such deliverables to the ERT-IMS Website will constitute delivery to the Work Assignment Manager 
(W AM) as of the date and time of posting. 

Standard Operating Procedures. Any procedural standard operating procedures (SOPs) and 
administrative procedures (APs) relevant to this WA are included in the site-specific UFP-QAPP. The 
following SERAS Health and Safety SOPs will be used for this WA: 

3001, SERAS Health and Safety Program Policy and Implementation 
3012, SERAS Health and Safety Guidelines for Field Activities 
3016, Personal Protective Equipment Program 
3020, Inclement Weather and Temperature Extremes 

STAFFING PLAN AND SCHEDULE: Changes are noted below. 

Staffing Plan. Changes as noted. 

The WA Amendment was received on November 30, 2015. The amended work plan will be completed and 
submitted within 20 Days. The project will be completed by September 22, 2016. 

The following personnel will work on this project: 

Personnel 
Environmental Engineer 
QA/QC Officer 
Health & Safety Officer 
Statistician 
Property Coordinator 
Program Manager 
Deputy Program Manager 
Sr. Geophysicist 
Environmental Scientist 
Environmental Technician 
Clerical 
Business Manager 
AutoCAD/GIS 
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Responsibilities 
Sampling/Deliverable Preparation 
QAN alidation Oversight, Deliverable Review 
HASP Review, PPE Selection 
Statistical Evaluation 
Analytical Subcontracting 
Deliverable Review/Project Oversight 
Task Leader 
Lead for Geophysical field work and reporting 
Field Activities 
Field Activities 
Deliverable Preparation/ Archival 
Cost Estimate Preparation, Financial Oversight 
Figure Preparation 

2 

Level 
**** 
**** 
**** 
*** 
**** 
**** 
*** 
**** 
** 
# 
# 
*** 
*** 



Geologist/PG 
Field Chemist 

Boring Logs 
Field Screening with XRF 

*** 
*** 

Schedule of Activities and Deliverables. The tentative schedule of activities and deliverables is as 
follows: 

Deliverable ID 
277-007 
277-008 
277-009 
NA 

Deliverable/ Activity 
Work Plan Amendment 1 
UFP-QAPP Amendment 1 
Health & Safety Plan Amendment 2 
CPT /Geoprobe Field Investigation 

Date 
December 18, 2015 
November 24, 2015 
November 25, 2015 
November 30, 2015 (2.5 weeks) 

All project deliverable dates are estimated based on the information available at the time of amended WP 
completion. New information, additional tasks, and events outside SERAS control may result in revisions 
to these dates. 

Training and Conference, Meeting, Seminar Attendance. No Change 

LEVEL OF EFFORT AND COST PROJECTIONS 

The estimated cost (including labor, travel, materials, services, etc.) to complete this project is given in the 
attached cost summary sheet. While not specifically identified, activities such as photo documentation, 
computer graphics and support, report preparation and purchasing support may be required to accomplish 
WA objectives. Labor hours for these activities are included in the attached cost summary. 

Vendor Services. 

Vendor services will be required to complete the tasks as outlined in this WP. Approximately $200,000 
have been allotted for the procurement of vendor services. These include but are not limited to: 

• Subcontract for Cone Penetrometry Services 
• Subcontract for Geoprobe Services 
• Subcontract for Utility Clearance 
• Field services including Trailer, Port-a-Jon, equipment rentals 
• Subcontract for 3-D Modeling Services 
• AMO Geologist 
• Dycon Environmental Scientist 

Travel Assumptions. WA travel assumptions are as follows: 

Number of trips from Edison, NJ to Bristow, Oklahoma: 
Number of days per trip: 
Number of personnel per trip: 
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